

Communication

Date	3 June 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Progress Update	Weekly	WhatsApp / Email	P Hemanth	Share weekly progress on Epic completion and task updates
2	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	P Hemanth	Document and resolve code errors, model issues, and blockers
3	Self Review	Bi-Weekly	Skill Wallet Platform	P Hemanth	Submit completed tasks and receive feedback on deliverables
4	Task Submission	Per Epic	Skill Wallet + GitHub	P Hemanth	Push completed code and PDFs to GitHub and update task status
5	Final Demo Rehearsal	Once	Local System	P Hemanth	Test the complete OptiCrop application before final demo recording
6	Demo Video Submission	Once	Google Drive	P Hemanth	Record and upload the project demo video to Google Drive

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Teammates were unresponsive and did not contribute to any project tasks	P Hemanth took full ownership and completed all 5 Epics individually as Team Lead
2	No team coordination possible due to non-participating members	All task tracking and submission was handled directly by P Hemanth via the Skill Wallet platform
3	Task assignments were given to multiple members but only one completed them	P Hemanth took ownership of all tasks and completed the entire project independently